Health Tracker Project Plan

Task Name	Start	Finish	Duration	Actual Start	Actual Finish	Actual Duration	Predecessors
	Start	FIIIISII	Duration	Actual Start	Actual Fillish	Actual Duration	Fieuecessors
SWE573 Software Development Practice Project							
2	00/00/46	10/09/16	14d				
3 Requirements	09/26/16						
4 Collection	09/26/16	09/27/16	2d				
5 Validation	09/28/16	10/04/16	7d				4
6 Mockups	10/07/16	10/09/16	3d				5
7 Registration	10/07/16	10/07/16	1d				
8 Food Consumption	10/08/16	10/08/16	1d				
9 Activity	10/08/16	10/08/16	1d				
10 Profile	10/09/16	10/09/16	1d				
11 Milestone	10/09/16						
12 Design	10/10/16	10/17/16	8d				3
13 System Design	10/10/16	10/15/16	6d				
14 UML Diagrams	10/15/16	10/16/16	2d				
15 Activity	10/15/16	10/15/16	1d				
16 Use Case	10/15/16	10/15/16	1d				
17 Sequence	10/16/16	10/16/16	1d				
18 Mockups Review	10/16/16	10/17/16	2d				
19 Research	10/10/16	10/22/16	13d				
20 Spring	10/10/16	10/22/16	13d				
21 Tomcat	10/10/16	10/15/16	6d				
22 Milestone	10/22/16						
23 Development	10/29/16	12/09/16	42d				
24 Installation	10/29/16	10/30/16	2d				
25 IDE Installation	10/29/16	10/29/16	1d				
26 Tomcat Installation	10/29/16	10/29/16	1d				
27 MySQL Installation	10/29/16	10/29/16	1d				
28 IDE Integration with Tomcat/MySQL	10/29/16	10/30/16	2d				25, 26, 27
29 Hello World with Spring	10/30/16	10/31/16	2d				24
30 Milestone	10/31/16						
Registration	11/04/16	11/05/16	2d				
32 Home page	11/05/16	11/05/16	1d				
33 Login	11/06/16	11/06/16	1d				
34 Milestone	11/06/16						
35 USDA API usage	11/06/16	11/12/16	7d				
36 Profile	11/12/16	11/13/16	2d				
37 Milestone	11/13/16						
38 Food Consumption	11/13/16	11/20/16	8d				
39 Search from API	11/13/16	11/14/16	2d				
40 Calorie/nutrition calculation	11/14/16	11/14/16	1d				

Task Name	Start	Finish	Duration	Actual Start	Actual Finish	Actual Duration	Predecessors
Page design	11/18/16	11/18/16	1d				
Database operations	11/18/16	11/20/16	3d				
Milestone	11/20/16						
Activity	11/20/16	11/27/16	8d				
Search for activity	11/20/16	11/25/16	6d				
Database operations	11/25/16	11/26/16	2d				
Page design	11/27/16	11/27/16	1d				
Milestone	11/27/16						
Recipe/Meal	11/27/16	12/03/16	7d				
Page design	11/27/16	11/27/16	1d				
Add recipe	11/28/16	11/28/16	1d				
Food consumption/recipe integration	12/02/16	12/03/16	2d				38, 50, 51
Milestone	12/03/16						
Reports	12/03/16	12/09/16	7d				
Food	12/03/16	12/04/16	2d				38
Activity	12/04/16	12/04/16	1d				44
Nutrition	12/05/16	12/09/16	5d				
Milestone	12/09/16						
■ Test	12/10/16	12/12/16	3d				23
Unit tests	12/10/16	12/11/16	2d				
Other	12/11/16	12/12/16	2d				
Release	12/13/16	12/13/16	1d				